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September 12,2005
! (PBW Project No. 1259)

VIA ELECTRONIC MAIL

Mr. Gary Miller
Superfund Division, Region 6 (6SF-AP) ;
Arkansas/Texas Section
U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200
Dallas, Texas 75202-2733

Re: August 2005 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas

Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the modified Unilateral Adminstrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) lias prepared this
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow)(collectively referred to as
Respondents in the UAO). As discussed in our telephone conversation on August 2,2005,
monthly status reports for a given month will be submitted by the 15* of the following month as
required in Paragraph 53 of the UAO, rather than by the 10* of the following month as indicated
in Appendix 1 of the UAO. In accordance with the UAO requirements this report addresses the
topics listed below:

1. Actions which have been taken toward achieving compliance with the UAO during
the previous month — The following actions were taken during the previous month:

• Participation in Scoping Phase Meeting (SOW Paragraph 16) - August 4,2005;
• Provision of a copy of the UAO to the contractors and subcontractors which have

been retained to date to conduct work performed under the UAO (UAO
Paragraph 4) - provided to Benchmark Environmental Services, Inc., Quality
Assurance Associates, LLC, and Gulf Coast Analytical Laboratories, Inc. within
14 days of the UAO's effective dated or 14 days of their respective retention
dates on the project, whichever is later;

• Submittal of RI/FS Site Heath and Safety Plan (SOW Paragraph 29) - August 18,
2005;

• Progress report on access acquisition efforts and request for extension (UAO
Paragraph 72) - August 25,2005;

• Submittal to EPA of the names, titles and qualifications of those currently
retained to be used in carrying out the work, including copy of Contractor's
Quality Management Plan (UAO Paragraph 42) - August 29,2005; and

• Submittal of Draft Screening Level Ecological Risk Assessment (SLERA)
Report (SOW Paragraph 37(d)(v)) - August 29, 2005;
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2. Results of sampling, tests, modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month - No data
were received or generated during the previous month.

3. Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work - The following actions are planned for
the next two months:

• Preparation of Draft RI/FS Work Plan (SOW Paragraph 17) - to be submitted to
EPA by September 27, 2005;

• Preparation of Draft RI/FS Sampling and Analysis Plan (SOW Paragraph 25) - to
be submitted to EPA by September 27,2005;

• Submittal of Financial Assurance (UAO Paragraph 83) - to be submitted by
October 26,2006; and

• Acquisition of access to properties immediately adjacent to the north and
northeast of the Site (relative to Site property north of Marlin Avenue) (UAO
Paragraph 72) -per August 25,2005 extension request noted above, proposed to
be obtained by October 28,2005.

4. Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitigate those delays or anticipated delays - The scope of
activities to be performed as part of the RI/FS will be described in the RI/FS work
plan. Until that work plan has been prepared and approved by EPA, it is not possible
to estimate a percentage completion for the project. During the previous month, no
delays that may affect the future schedule for completion of the work were
encountered or anticipated.

Thank you for the opportunity to submit this status report, Should you have any
questions, do not hesitate to contact me.

Sincerely,

PASTOR, BEHL1NG & WHEELER, LLC

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Brent Murray - Sequa Corporation
Mr. Scott Magelssen - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morris HI - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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